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MALONE COOPERATING PARTIES — PHASE TWO RD/RA ACTIVITIES
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MALONE SERVICE COMPANY SUPERFUND SITE

PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT

DECEMBER 7 — DECEMBER 13, 2015

Project Coordination/Construction Management Activities

Accomplishments (week of 12/7)

¢ Continued injection of contact stormwater
under EPA ER

e Operated WDW138 overnight throughout the
week and WDW?73 during working hours

e Began liner install in 4 acres of Phase 1 RCRA
Cell

Materials Summary

Approximate Contaminated Soil
Excavated (CY)

Solidified Waste (CY)

This Week Total
0 48,840
0 44,453

Field Activities

Water Management

¢ 4.5 inches of rain this weekend (Sat-Sun)

* Pump contact water to APIs

¢ Pump non-contact water to Swan Lake

Injection Wells — 670,000 gallons of Contact

water injection through both wells under EPA

ER.

WDW-138: 75-78 gpm with highest injection

pressure of 989 psi.

WDW-73: 73-75 gpm with highest injection

pressure of 1211.

Solidification

* None

Contaminated Soil Excavation

* None

Landfill

¢ Continued disking and drying of clay

¢ Completed final grading a smooth roll of 4
acres in Phase 1.

* 4 acres area passed moisture/density tests

e GCL and 80 mil HDPE installed on 4 acre
area levee slopes (76,300 sq. ft.)

* ENTACT provides daily QA/QC Reports

* 4 acre floor ready for liner once air drying is
complete

* Liner install on 4 acre area will resume once
floor is dry

* Subgrade disking/drying of remaining 7
acres of Phase One cell will follow once area
is dry

Pre-Treatment System

e System will be used as needed during high

pH or increased sediment conditions

Other

* Daily air monitoring and water truck usage
as needed for dust suppression

e EnSafe (IQAT)onsite to view liner install

* Held on-site RCRA Cell QA/QC Meeting
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MALONE SERVICE COMPANY SUPERFUND SITE
PHASE TWO RD/RA ACTIVITIES PHOTO UPDATE REPORT DECEMBER 7 — DECEMBER 13, 2015

Project Coordination/Construction Management Activities

‘ Upcoming Project Activities ‘ Upcoming Field Activities
¢ Continue to operate injection wells through ¢ Continue injection of contact water under
EPA ER and support EPA’s efforts to approve EPA ER

ESD for operation of injection wells. e Remove non-contact water from 4.5 inches of

e Support EPA efforts to hold Public Meeting in rain over the weekend.
Texas City in Dec/Jan timeframe. Fact sheets e Continue liner install in 4 acre area after air
and posters provided to EPA. drying complete

* Work with EPA to finalize approval of Petition * Drying activities in remaining 7 acres of Phase

to Modify Timing and Amount of 1 RCRA Cell

Performance Guarantee.
e Complete final grading in 7 acres of Phase 1

RCRA Cell

e Complete density and moisture testing on last
lift of clay in 7 acres area of Phase 1 RCRA Cell

» Backfill Cemetery Area excavation backfill
once dry

e Temporary spray cover field pilot activities

e Site Visits by IQAT to view Earthwork and
Liner installation.
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Nuclear Density Gauge used by thlrd ﬂarty geotechnical testing firm to ensure

o

density and moisture results meet the iiesugn speC|f|cat|ons of the placed clay.
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Dozers cutting final grade and compactors smooth rolling in Phase 1 RCRA
Cell
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ESI liner crew lnstall Lngmyﬂiﬂi l:: GCL) on side slope of Phase
1 RCRA Cell.
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Layer (GCL)
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ESI liner crew
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ESI crew installing 80 mil HDPE over GCL on east slope of Phase 1 RCRA Cell.
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Phase 1 four acre area: View of floor and liner progress on slopes.
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